

Changes with respect to the amended Award Decision of Sept 2015 are shown in red, with respect to the amended Award Decision of Jan 2014 in orange and with respect to the original Award Decision of Dec 2012 (C(2012) 9432) in yellow. Projects in operation are shown in green.

ANNEX 1a – Awarded projects under the first call for proposals of the NER 300 funding programme

RES

Project	Status	Date of entry into operation	Long stop date	Maximum funding amount (EUR)	Funding rate/adjusted funding rate (EUR/MWh)
AT WINE Windpark Handalm	As changed by notification of Member State dated 21.04.2015	31.12.2018 +27 months	30.12.2023	11,259,564	41.35745
CY CSPe HeliosPower	As changed by notification of Member State dated 30.04.2015 and 25.06.2015	31.12.2018 +24 months +50 months	30.12.2023	46,621,458	The project will receive upfront funding as follows: 13,986,437 EUR on 01.04.2017 13,986,437 EUR on 01.04.2018 wants 60% upfront This results in an adjusted funding rate of 43.10904
DE BIOh Verbiostraw	As confirmed by letter of Member State received on 17.10.2012	03.01.2014 operating	02.01.2019	22,272,049	59.14538
DE WINa Nordsee One name changed from 'Innogy'	As changed by notification of Member State dated 27.04.2015	31.12.2017 +24 months	30.12.2022	70,000,000	15.40253

Project	Status	Date of entry into operation	Long stop date	Maximum funding amount (EUR)	Funding rate/adjusted funding rate (EUR/MWh)
DE WINa Veja Mate	As changed by notification of Member State dated 27.04.2015	01.07.2017 +18 months	30.06.2022	112,603,636	42.07065
EL CSPc Minos	As changed by notification of Member State dated 23.04.2015	31.12.2018 +24 months +36 months	30.12.2023	42,041,991	114.98665
EL CSPe Maximus	As changed by notification of Member State dated 23.04.2015	31.12.2018 +24 months +43 months	30.12.2023	44,550,000	99.82808
FI BIOe Ajos BTL	As changed by notification of Member State dated 28.04.2016	31.12.2018 +24 months	30.12.2023	88,486,580	17.38795
FR BIOD UPM Stracel BTL	As changed by notification of Member State dated 22.04.2015	31.12.2018 +36 months	30.12.2023	169,960,000	36.88385
FR WIND Vertimed	As changed by notification of Member State dated 22.04.2015	31.12.2018 +24 months	30.12.2023	34,316,460	110.95417

Project	Status	Date of entry into operation	Long stop date	Maximum funding amount (EUR)	Funding rate/adjusted funding rate (EUR/MWh)
HU GEOb South Hungarian Enhanced Geothermal System (EGS) Demonstration	As changed by notification of Member State dated 22.05.2015	31.12.2018 +36 months	30.12.2023	39,295,008	The project will receive upfront funding as follows: 16,000,000 EUR on 01.04.2014 7,600,000 EUR on 01.04.2015 upfront funding granted This results in an adjusted funding rate of 56.50834
IT BIOg BEST	As confirmed by letter of Member State received on 15.10.2012	01.06.2013 operating	31.05.2018	28,430,147	26.79768
NL BIOd Woodspirit	As confirmed by letter of Member State received on 25.10.2012	28.11.2016	27.11.2021	199,000,000	The project will receive upfront funding as follows: 39,800,000 EUR on 01.02.2014 39,800,000 EUR on 01.02.2015 39,800,000 EUR on 01.01.2016 This results in an adjusted funding rate of 16.72407

Project	Status	Date of entry into operation	Long stop date	Maximum funding amount (EUR)	Funding rate/adjusted funding rate (EUR/MWh)
PL BIOg CEG Plant Goswinowice	As changed by notification of Member State dated 15.07.2013	31.12.2016 +30 months	30.12.2021	30,875,015	29.40478
PT WINd Windfloat	As changed by notification of Member State dated 18.05.2015	31.12.2018 +36 months	30.12.2023	29,990,526	The project will receive upfront funding as follows: 8,997,158 EUR on 01.04.2016 8,997,158 EUR on 01.04.2017 wants 60% upfront This results in an adjusted funding rate of 43.88188
SE BIOc Gobigas phase 2	As changed by notification of Member State dated 06.05.2015	31.12.2018 +24 months	30.12.2023	58,797,168	20.36160
SE WINf Windpark Blaiken	As confirmed by letter of Member State received on 18.10.2012	01.01.2015 operating	31.12.2019	15,000,000	5.77701

Project	Status	Date of entry into operation	Long stop date	Maximum funding amount (EUR)	Funding rate/adjusted funding rate (EUR/MWh)
UK OCNb Stroma Tidal Turbine Array name changed from 'Kyle Rhea'	As changed by notification of Member State dated 11.05.2015	31.12.2017 +12 months +31 months	30.12.2022	16,777,548 reduced by 1.6 M€	The project will receive upfront funding as follows: 10,000,000 EUR on 01.04.2016 upfront funding granted This results in an adjusted funding rate of 107.680116
UK OCNb Sound of Islay	As changed by notification of Member State dated 11.05.2015	31.12.2018 +26 months	30.12.2023	20,650,000	The project will receive upfront funding as follows: 6,195,000 EUR on 01.04.2017 6,195,000 EUR on 01.04.2018 wants 60% upfront This results in an adjusted funding rate of 74.29544

Changes with respect to the amended Award Decision of Sept 2015 are shown in red, with respect to the Award Decision of Jul 2014 (C(2014) 4493) in orange.

EN

ANNEX 1b – Awarded projects under the second call for proposals of the NER 300 funding programme

RES

Project	Status	Date of entry into operation	Long stop date	Maximum funding amount (EUR)	Funding rate/adjusted funding rate (EUR/MWh)
CY CSPc EOS GREEN ENERGY	As changed by notification of Member State dated 30.04.2015 and 25.06.2015	30.06.2020 +30 months	29.06.2025	60,185,628	The project will receive upfront funding as follows: 18,055,688 EUR on 01.10.2018 18,055,688 EUR on 01.10.2019 wants 60% upfront This results in an adjusted funding rate of 58.13752
CY DRMa Green+	As changed by notification of Member State dated 30.04.2015	30.06.2020 +24 months	29.06.2025	11,094,688	23.81307
DK BIOg MET	As changed by notification of Member State dated 29.04.2016	30.06.2020 +36 months	29.06.2025	39,289,604	30.28234
EE BIOa Fast pyrolysis	As changed by notification of Member State dated 04.05.2016	30.06.2020 +31 months +24 months	29.06.2025	6,893,162	10.80645

Project	Status	Date of entry into operation	Long stop date	Maximum funding amount (EUR)	Funding rate/adjusted funding rate (EUR/MWh)
EE BIOb TORR	As changed by notification of Member State dated 04.05.2016	31.12.2019 +36 months	30.12.2024	25,005,728	10.41905
ES BIOh W2B	As changed by notification of Member State dated 22.04.2015	30.06.2020 +33 months	29.06.2025	29,201,818	47.24766
ES WINd BALEA	As changed by notification of Member State dated 22.04.2015	30.06.2020 +24 months	29.06.2025	33,365,908	104.20659
ES WINd FloCan5	As changed by notification of Member State dated 22.04.2015	30.06.2020 +54 months	29.06.2025	34,000,000	90.66667
FR GEOc GEOSTRAS	As changed by notification of Member State dated 22.04.2015	30.06.2020 +26 months	29.06.2025	16,839,180	21.36278
FR OCNc NEMO	As changed by notification of Member State dated 22.04.2015	30.06.2020 +24 months	29.06.2025	72,131,333	260.78628

Project	Status	Date of entry into operation	Long stop date	Maximum funding amount (EUR)	Funding rate/adjusted funding rate (EUR/MWh)
HR GEOc Geothermae	As changed by notification of Member State dated 28.04.2016	31.12.2017 +11 months +12 months	30.12.2022	14,740,181	The project will receive upfront funding as follows: 8,844,109 EUR on 01.04.2015 This results in an adjusted funding rate of 30.48306
IE OCNa WestWave	As changed by notification of Member State dated 27.04.2016	30.06.2020 +24 months	29.06.2025	23,286,333	535.53960
IT CSPc Mazara Solar	As changed by notification of Member State dated 27.05.2016	31.12.2018 +27 months	30.12.2023	40,000,000	109.20257
IT DRMa Puglia Active Network	As confirmed by letter of Member State received on 22.04.2014	30.06.2018	29.06.2023	84,976,708	The project will receive upfront funding as follows: 14,236,214 EUR on 01.04.2015 14,236,214 EUR on 01.04.2016 14,236,214 EUR on 01.04.2017 This results in an adjusted funding rate of 2.92354
LV BIOa CHP Biomass pyrolysis	As changed by notification of Member State dated 08.02.2016	30.06.2020 +38 months	29.06.2025	3,901,230	6.24197

Project	Status	Date of entry into operation	Long stop date	Maximum funding amount (EUR)	Funding rate/adjusted funding rate (EUR/MWh)
PT OCNa SWELL	As changed by notification of Member State dated 18.05.2015	01.01.2020 +24 months	31.12.2024	9,139,937	The project will receive upfront funding as follows: 5,483,962 EUR on 01.04.2016 This results in an adjusted funding rate of 85.72140
PT PVa Santa Luzia Solar Farm	As changed by notification of Member State dated 18.05.2015	01.07.2019 +24 months	30.06.2024	8,006,418 reduced by 35 k€	The project will receive upfront funding as follows: 2,401,925 EUR on 01.04.2017 2,401,925 EUR on 01.04.2018 wants 60% upfront This results in an adjusted funding rate of 21.05173
SE BIOD Bio2G	As changed by notification of Member State dated 04.05.2016	30.06.2020 +24 months	29.06.2025	203,682,633	36.89903

First Call projects withdrawn to make way for a substitute project in the Second Call

SE BIOa Pyrogrot => SE BIOD Bio 2G

ES CSPc PTC50-Alvarado => [three projects in the Second Call]

First Call projects withdrawn

BE DRMc SLim

IE OCNa Westwave (resubmitted to the Second Call)

CCS

Project	Status	Date of entry into operation	Long Stop Date	Maximum funding amount (EUR)	Funding rate/adjusted funding rate (EUR/t CO₂ stored)
UK CCSoxy White Rose	As confirmed by letter of Member State received on 16.04.2014	30.06.2018	29.06.2028	300,000,000	22.55597